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1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project grant was officially
awarded on September 30, 1998. All remaining project work was completed in the 1st
quarter of FY2000. All project objectives under the original funding were met. We
applied to EPA for the second time for supplemental funding in January 2001. We were
successful, and the project has been re-initiated with the new objectives as outlined in
the supplemental proposal. The supplemental funding selection was made in March
2001, and awarded in July-2001. This document presents the twelfth official quarterly
report since the initial grant award, and covers the 1st fiscal quarter of 2002 (October 1,
2001 through December 31, 2001).

2.0 Activities This Quarter

Very little activity occurred in this 1st fiscal quarter. In the last quarterly report we had
reported that the City was considering relocating their Recycle Center from its present
location on 61 Street to the Brownfield site at 600 51% Street due to a potential sale of
the 61% Street property. We had also reported that the sale of the 61%' Street property
did not happen, so the recycle center would not be relocated. However, the City has
decided they wish to relocate the Recycle Center to the Brownfield site anyway.

We conducted follow-up of the new cleanup plan submitted to the TNRCC Voluntary
Cleanup Program (VCP) group to re-confirm it would be an acceptable approach. We
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then met with the Galveston Tax Foreclosed Property Resale Committee on the 600 51°%
St. site, along with Brandon Wade, the City’s Asst. City Manager and Keith Ware, the
Pollution Control Officer and Recycle Center Manager. We presented the new cleanup
approach and cost estimate to the Committee. The City made a purchase proposal to
the Tax Committee to purchase the site for its value less the cleanup cost estimate. The
Committee has taken the proposal under consideration, but as yet has made no
decision. We also presented and discussed with the Tax Committee the Phase 1
Assessment results on the former metal working facility located at 3224 Broadway
(Rear).

The City Manager has decided to take no action at this time on the Maco Stewart Beach
owned by the Bay Area Council of the Boy Scouts of America.

No activity occurred in December, and no new sites have been added this quarter.

3.0 Next Quarter’s Planned Activities

The Mayor has requested a rﬁeeting to further discuss possible redevelopment issues
and concepts for the East End Flats. We plan to also contact the BN&SF Railroad once
more about the 37" and Harborside site desired for the youth sports complex.

4.0 Schedule Status

The second phase of the project under the supplemental funding commenced in July
2001. The project is anticipated to run for two years through July 2003.

5.0 Budget Status

The old cooperative agreement has been superceded by the new cooperative
agreement. The remaining previous budget was less than $100. The new starting
budget was $150,000 for site assessment and redevelopment planning, and $50,000 for
Greenspace Development. As of December 31, 2001, $13,195.31 has been expended
from the $150,000, and nothing has been expended from the $50,000. Detailed Budget
Reports are included as Attachments 1 and 2.

6.0 Work Products Deyeloged This Quarter

The only work product developed in this quarter was the 3™ and 4™ quarter FY 2001
quarterly progress report.

7.0 Key Measures of Performance

See attached spreadsheet, Attachment 3.



Brownfields Site A Pilot Project
r : - -
Task PROJECT | This Period Previous |Cummulative! Remaining

Breakdown BUDGET 1stQTR2001 Total To Date Budget
Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract $ 30,00000 (% 4,82250|% - $ - $ 30,000.00
Subcontracts $ - $ - 3 - $ - $ -
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ 2,00000($% 1,02448|$ - $ 102448 |9 975.52
Other $ 1,000.00(9% 46.04 | % - $ 46.04 | $ 953.96
Task Total $ 34,00000|% 5893.021}8% - $ 589302{% 28,106.98
Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract $ 5,00000|% 1,070.00|% - $ 1,07000|9% 3,930.00
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ -~ |8 - 18 - 18 - |9 -
Travel $ - s - |8 - |3 - |3 -
Other $ - $ - $ - $ - $ -
Task Total $ 5,00000]% 1070009 - $ 1,0700019% 3,930.00
Task 3: Community Involvement
Prime Contract $ 5,000.00|% - $ - $ - $ 5,000.00
Subcontracts $ 5,000.00|% - $ - $ - $ 5,000.00
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ 1,00000(9% - $ - $ - $ 1,000.00
Task Total $ 12,000.00 (9% - $ - $ - $ 12,000.00
Tasks 4 & 5: Phase | & Il Environmental Site Assessments
Prime Contract $ 35,00000(% 152500 % - $ 1525.00]|9% 33,475.00
Subcontracts $ 35,00000(8% 37950 | $ - $ 37950 | $ 34,620.50
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - $ - $ - $ -
Travel $ - 1S - 19 - 19 - 18 -
Other $ - $ - $ - $ - $ -
Task Total $ 70,00000(% 190450 | % - $ 1,904501}9% 68,095.50
Task 6: Redevelopment Planning
Prime Contract $ 15000.00)% 2,16250] % - $ 216250 (% 12,837.50
Subcontracts $ 12,000.00 | $ - $ - $ - $ 12,000.00
Materials/Supplies | $ 2,000.00 | $ - $ - $ - $ 2,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 29,000.00 (% 2,16250 (% - $ 216250 ] % 26,837.50

[PROJECT TOTAL | $ 150,000.00 | $ 11,030.02 [ $ [$ 11,030.02 [ $ 138,969.98 |




B fields Site A ¢ Pilot Proi
r : - -
Task PROJECT | This Period Previous |Cummulative| Remaining

Breakdown BUDGET 1stQTR2001 Total To Date Budget
Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract $ - $ - $ - $ - $ -
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - 3 -
Other $ - $ - $ - $ - $ -
Task Total $ - $ - $ - $ - $ -
Task 2: ldentification/Selection of Sites & Data Base Development
Prime Contract $ - $ - $ - $ - $ -
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ - $ - 3 - $ - $ -
Equipment $ -9 - |8 - $ - $ -
Travel $ - |3 - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ - $ - $ - $ - $ -
Task 3: Community Involvement
Prime Contract $ 200000]($ - $ - $ - $ 2,000.00
Subcontracts $ 2,00000(% - $ - $ - $ 2,000.00
Materials/Supplies | $  1,000.00 | $ - $ - $ - |$ 1,000.00
Equipment $ - $ - $ - |9 - |$ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 5,00000(% - $ - $ - $ 5,000.00
Tasks 4 & 5: Phase | & Il Environmental Site Assessments
Prime Contract $ 13,000.00 | $ - $ - $ - $ 13,000.00
Subcontracts $ 21,000.00 | $ - $ - $ - $ 21,000.00
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - $ - $ S -
Travel $ . $ - 1% - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 34,000.00 | $ - $ - $ - $ 34,000.00
Task 6: Redevelopment Planning
Prime Contract $ 4,00000 (% - $ - $ - $ 4,000.00
Subcontracts $ 5,00000i% - $ - $ - $ 5,000.00
Materials/Supplies | $ 2,000.00 | $ - $ - $ - $ 2,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 11,000.00{% - $ - $ - $ 11,000.00
[PROJECT TOTAL | $ 50,000.00 [ $ - |8 R E - | $ 50,000.00 |

Attachment 2
To the City of Galveston's



Pilot Name: Galveston, Texas

Estimated Brownfields (AP1): 33

City of Galveston, Texas
Brownfields Site Assessment Pilot Project
Key Indicators of Performance

Cleanup | Non-Pilot Non-Pilot
Pilot Pilot Non-Pilot Construction| Cleanup |Redevelopment Dollars
Potential Targeted | Assessments| Assessments| Assessments | Clean| Cleanups| Cleanups|Redevelopment Jobs Dollars Jobs Levaraged
Brownfields Brownfields Started Complete Complete | Sites| Started | Complete Started Leveraged |Levaraged| Leveraged |Constr./Redev.
AP2 AP3 AP4 AP5 AP6 AP7 AP8 APSY AP10 AP11 AP12 AP13 AP14
57th & Stewart Road Eliminated Feb-99 Jun-99 N N/A N/A N/A N/A N/A N/A N/A
600 51st. St. Y Feb-99 Sep-99 Dec-99 N N
East End Flats Y Aug-99 Jan-00 Y N
Old Central/Carver Park | Area Study Aug-99 Dec-00 Y
37th & Harborside Y Aug-99 Dec-00
3224 Broadway (Rear) Y Jul-01 Jul-01
Maco Stewart Camp Site Y
Teledyne Pipe Plant N** Aug-99 Dec-00
1802 Mechanic N
514 21st Street N** Aug-99 Dec-00
527 21st Street N** Aug-99 Dec-00
202 25th Street N** Aug-99 Dec-00
2610 Mechanic N** Aug-99 Dec-00
318 27th Street N** Aug-99 Dec-00
2627 Market N** Aug-99 Dec-00
2701 Market N** Aug-99 Dec-00
2728 Post Office N** Aug-99 Dec-00
1201 Harborside N
1202 Postoffice N
1528 Mechanic N** Aug-99 Dec-00
707 23rd Street N** Aug-99 Dec-00
2327 Winnie N** Aug-99 Dec-00
1119 23rd Street N** Aug-99 Dec-00
910 23rd Street N** Aug-99 Dec-00
2928 Broadway N** Aug-99 Dec-00
3102 Avenue L N** Aug-99 Dec-00
57th & Broadway N :
425 59th Street N
3 Lennox N
6102 Broadway N
2417 57th Street N
5701 Avenue S N
302 25th Street N** Aug-99 Dec-00
814 22nd Street N** Aug-99 Dec-00
2728 Ball N** Aug-99 Dec-00
TOTALS 5 4 2 1
. Included as part of the Old Central/Carver Park Area Study
Attachment 3
1st Quarterly Project Report
GalvBF/KeyMeas Doc/D2/wi/1-02 FY2002




